

Start Date	August 27, 2026	September 2, 2026	September 9, 2026	September 16, 2026	September 23, 2026	September 30, 2026	October 7, 2026	October 14, 2026	October 21, 2026	October 28, 2026	November 4, 2026	November 11, 2026	November 18, 2026	November 25, 2026	December 2, 2026	December 9, 2026	December 16, 2026	December 23, 2026	December 30, 2026	January 6, 2027
Due Date	September 1, 2026	September 8, 2026	September 15, 2026	September 22, 2026	September 29, 2026	October 6, 2026	October 13, 2026	October 20, 2026	October 27, 2026	November 3, 2026	November 10, 2026	November 17, 2026	November 24, 2026	December 1, 2026	December 8, 2026	December 15, 2026	December 22, 2026	December 29, 2026	January 5, 2027	January 12, 2027
Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	FIRST PLAYABLE - Fully onboarded team (~25) and a stable sprint cadence 1 full level (balcony) iteration complete, with the 2nd level started (puzzle draft, not in engine yet). Multiple crosswords in progress. - All core systems functional (interaction, crossword, dialogue) and early tools in progress - Final concept art for balcony level characters, initial asset production (props, characters), and art guide established - Fill in narrative holes and start writing level 2 dialogue. Lighting and shader pass begins - UI style explorations, user flow, and initial wireframing 2D model production, character, PVP/PvE, environment, initial asset list, character/level production				MIDTERM 2 levels blocked out (iterate level 3 and start level 4), and Cathelina Zhon ideating level 5 - Crossword pipeline usable by designers, save system in progress (with level to level saves integrated), and quest system first pass complete - Asset production for 3 levels in progress, characters mid production (concept art for the last remaining characters, 2D art, models), environment assets in production - Level 2 narrative implemented (multiple passes) and level 3 writing in progress - Wireframe, first pass on main screens (crossword, dialogue, and journal), and main HUD - Expanded 3FX, temp music exploration, start VA recording, VA system complete - Character concept, character model, character animation				STATE OF GAME - Levels 2-5 blocked out with "art" mechanics in for first iterations at least. - All systems are stable. Tools should be workable, but optimization is soon to come (crossword pipeline, dialogue, save system) - Assets in production and implemented (first pass). All initial character sprites are implemented and models in production (model, rigging, animation). - Narrative implemented through level 4 (first pass at least) and other levels are in progress - First pass on secondary screens - Levels have implemented audio (first pass with what we have) - Steam page live for wishlist and early trailer planning				WINTER BREAK							
Epic	5	5 (Labor Day)	6	6	6	6	0	6	6	6	6	5 (Veterans Day)	6	0	6	6	0	0	0	0
Sprint	1-4				5-10				11-16				17-20							
General			Faculty Review on 9/10/2026	Faculty Review on 9/17/2026		Faculty Review on 10/01/2026			Faculty Review on 10/22/2026	Faculty Review on 10/29/2026		Faculty Review on 11/12/2026			Faculty Review on 12/03/2026	Faculty Review on 12/10/2026				
				"First" Playable	Prelim Milestone Dates Set				Task Sheet/Weekly Reports Midterm Review	"Final" Team Milestone Dates Set and Midterm due						State of the Game				
Production																				
Design		New Vertical Slice in Engine	Topline GDD	Level 3 started Level Design Format Due	Block out level 3	Revised GDD		Block out level 4		Ideating Level 5				Block out level 5						