SPRINT START DATE	DAYS	PROGRESS	PLANNED POINTS
10/20/26	7	16%	19

TASKS

USER STORY	ASSIGNED TO	Task	DESCRIPTION	STATUS	PRIORITY	POINTS	START	FINISH	DURATION (DAYS)	NOTES AND COMMENTS
N/A	Cathelina Zhan	Implement new iteration in engine	N/A	Ready to Start	High	3	10/20/26	10/27/26	7	
N/A	Cathelina Zhan	Level 3 implementation	N/A	Ready to Start	Medium	4	10/20/26	10/27/26	7	
N/A	Will Kolada	L2 confrontation	N/A	Ready to Start	High	3	10/20/26	10/27/26	7	
Level 3	Erica Lin	L3 evidence placement	Support Nathaniel Suriawijaya	Complete	High	3	10/20/26	10/27/26	7	
Level 3	Nathaniel Suriawijaya	L3 evidence placement	N/A	Ready to Start	High	3	10/20/26	10/27/26	7	
N/A	Katrina Xiao	L3 crossword implementation	Reference: GUIDE: Unity Crossword Tool Puzzle layout: Puzzle Layout - DRE_P2 Puzzle information: Level Mastersheet - DRE1	In Progress	High	3	10/20/26	10/27/26	7	
						19			42	

SPRINT START DATE	DAYS	PROGRESS	PLANNED POINTS
10/06/26	7	100%	23

TASKS

USER STORY	ASSIGNED TO	Task	DESCRIPTION	STATUS	PRIORITY	POINTS	START	FINISH	DURATION (DAYS)	NOTES AND COMMENTS
N/A	Cathelina Zhan	Implement new iteration in engine	N/A	Complete	High	3	10/13/26	10/20/26	7	
N/A	Cathelina Zhan	Higher fidelity block out pass	N/A	Complete	Medium	4	10/13/26	10/20/26	7	
N/A	Cathelina Zhan	Give engineering new interrogation	N/A	Complete	Medium	1	10/13/26	10/20/26	7	
N/A	Cathelina Zhan	Katrina Feedback	N/A	Complete	Low	1	10/13/26	10/20/26	7	

Level 3	Will Kolada	Second pass on Level 3 puzzle based on narrative meeting changes	Pass on evidence within the world - puzzle import tool	Complete	High	3	10/13/26	10/19/26	6	
N/A	Erica Lin	Camera pass on Level 2 with new set-up	Similar to prototype scene and Less jarring camera transitions	Complete	Medium	3	10/13/26	10/20/26	7	
N/A	Erica Lin	Review narrative master doc and level mastersheet	N/A	Complete	Low	1	10/13/26	10/20/26	7	
Level 3	Nathaniel Suriawijaya	Second pass on Level 3 puzzle based on narrative meeting changes	Support Will Kolada	Complete	High	3	10/13/26	10/19/26	6	
N/A	Nathaniel Suriawijaya	Review narrative master doc and level mastersheet	N/A	Complete	Low	1	10/13/26	10/20/26	7	
N/A	Katrina Xiao	Iteration and implementation of puzzle changes	N/A	Complete	High	2	10/13/26	10/20/26	7	
N/A	Katrina Xiao	Review narrative master doc and level mastersheet	N/A	Complete	Low	1	10/13/26	10/20/26	7	
						23			**75**	

SPRINT START DATE	DAYS	PROGRESS	PLANNED POINTS
10/06/26	**7**	**100%**	**18**

TASKS

USER STORY	ASSIGNED TO	Task	DESCRIPTION	STATUS	PRIORITY	POINTS	START	FINISH	DURATION (DAYS)	NOTES AND COMMENTS
N/A	Cathelina Zhan	Implement new iteration in engine	N/A	Complete	High	3	10/06/26	10/13/26	7	
N/A	Cathelina Zhan	Block out for entire game	N/A	Complete	High	4	10/06/26	10/13/26	7	
Level 3	Will Kolada	Second pass on next level puzzle	N/A	Complete	Medium	3	10/06/26	10/13/26	7	
Balcony	Erica Lin	Balcony level changes	N/A	Complete	High	3	10/06/26	10/10/26	4	
N/A	Nathaniel Suriawijaya	Prototype for police ideation	Cathelina Zhan will have a spec soon.	Complete	Medium	3	10/06/26	10/13/26	7	
N/A	Katrina Xiao	Continue with BAL puzzle changes based on feedback from Cathelina	N/A	Complete	High	2	10/06/26	10/13/26	7	
						18			**39**	

SPRINT START DATE	DAYS	PROGRESS	PLANNED POINTS
09/29/26	**7**	**100%**	**16**

TASKS

USER STORY	ASSIGNED TO	Task	DESCRIPTION	STATUS	PRIORITY	POINTS	START	FINISH	DURATION (DAYS)	NOTES AND COMMENTS
N/A	Cathelina Zhan	Implement new iteration in engine	N/A	Complete	High	3	09/29/26	10/06/26	7	
N/A	Cathelina Zhan	Police Mechanic Ideation	Come back with ideated material to show the designers	Complete	Medium	2	09/29/26	10/06/26	7	
N/A	Will Kolada	First pass on next level puzzle	N/A	Complete	Medium	3	09/29/26	10/06/26	7	

N/A	Erica Lin	Moving Balcony to new scene setup	N/A	Complete	High	3	09/29/26	10/04/26	5	
Level 2: Balcony Scene	Nathaniel Suriawijaya	Interrogation stuff	IDK uh reach out to Cathelina Zhan	Complete	Medium	3	09/29/26	10/06/26	7	
N/A	Katrina Xiao	Replace Victim's Last Act/Change prompt	Reach out to Katelyn Loporto if you have perforce issues	Complete	High	2	09/29/26	10/04/26	5	
						16			**38**	

SPRINT START DATE	DAYS	PROGRESS	PLANNED POINTS
09/22/26	**7**	**95%**	**20**

TASKS

USER STORY	ASSIGNED TO	Task	DESCRIPTION	STATUS	PRIORITY	POINTS	START	FINISH	DURATION (DAYS)	NOTES AND COMMENTS
N/A	Cathelina Zhan	Implement new iteration in engine	N/A	Complete	High	3	09/22/26	09/29/26	7	
N/A	Cathelina Zhan	Overview planning for next level	Level overview planning	Complete	Medium	1	09/22/26	09/29/26	7	
N/A	Cathelina Zhan	Protocol planning	N/A	Complete	High	3	09/22/26	09/29/26	7	
N/A	Cathelina Zhan	Color coding	N/A	Complete	Medium	1	09/22/26	09/29/26	7	
N/A	Cathelina Zhan	GDD Update	N/A	Ready to Start	High	1	09/22/26	09/29/26	7	
N/A	Will Kolada	Brainstorm restrictions	Brainstorm restrictions for blocking players from being able to "speedrun" a level	Complete	High	2	09/22/26	09/29/26	7	
Evidence	Will Kolada	Revisit Dialogue Topic	Dialogue Topic Revisiting with engineering.	Complete	Medium	1	09/22/26	09/29/26	7	
N/A	Erica Lin	Iterate on level design for BAL	Iterate on level design for BAL	Complete	Medium	3	09/22/26	09/29/26	7	
Level 2: Balcony Scene	Nathaniel Suriawijaya	Continue proposal	Follow up with engineering once done	Complete	Medium	3	09/22/26	09/29/26	7	
N/A	Katrina Xiao	Iterate on BAL with new puzzle change	Iterate on BAL with new puzzle change, reach out to Cathelina Zhan if needed.	Complete	Medium	2	09/22/26	09/29/26	7	
						20			**70**	

SPRINT START DATE	DAYS	PROGRESS	PLANNED POINTS
09/15/26	**7**	**79%**	**14**

TASKS

USER STORY	ASSIGNED TO	Task	DESCRIPTION	STATUS	PRIORITY	POINTS	START	FINISH	DURATION (DAYS)	NOTES AND COMMENTS
N/A	Cathelina Zhan	Implement new iteration in engine	N/A	On Hold	High	3	09/15/26	09/22/26	7	
Hint System	Cathelina Zhan	Second iteration of hint prototype	Iterate on figma on how the hint system will work.	Complete	Medium	2	09/15/26	09/22/26	7	
N/A	Cathelina Zhan	Overview planning for next level	Plan an overview for the design team.	Complete	Medium	1	09/15/26	09/22/26	7	
Evidence	Will Kolada	Brainstorm how to highlight evidence.	Come up with a few iterations to highlight evidence for players.	Complete	High	1	09/15/26	09/22/26	7	

N/A	Erica Lin	Put in the new level layouts.	Put in new the level layouts into engine.	Complete	Medium	3	09/15/26	09/22/26	7	
Level 2: Balcony Scene	Nathaniel Suriawijaya	Dynamic updating evidence ideation	Flesh out how the quest system will work on documentation and go through the VS to note where it occurs.	Complete	Medium	4	09/15/26	09/22/26	7	
N/A	Katrina Xiao	N/A	N/A							
						14			**42**	

SPRINT START DATE	DAYS	PROGRESS	PLANNED POINTS
09/08/26	**7**	**81%**	**31**

TASKS

USER STORY	ASSIGNED TO	Task	DESCRIPTION	STATUS	PRIORITY	POINTS	START	FINISH	DURATION (DAYS)	NOTES AND COMMENTS
Level 3	Cathelina Zhan	Next level planning	Start on next level overview planning	On Hold	Low	2	09/08/26	09/15/26	7	
Level 2: Balcony Scene	Cathelina Zhan	Prototype Hint System	Prototype hint system in figma if obtainable	Complete	Medium	3	09/08/26	09/15/26	7	
Level 2: Balcony Scene	Cathelina Zhan	Iterate on playtest	Pass on where clues should be.	Complete	Medium	3	09/08/26	09/15/26	7	
N/A	Cathelina Zhan	Cover Playtest Notes	Follow up with Kaylee with tasks for each disiplines.	Complete	High	2	09/10/26	09/15/26	5	
N/A	Cathelina Zhan	Level Design Format	Finish in class deliverable for level design. Location: Line By Line Level Design	Complete	High	3	09/08/26	09/15/26	7	
Level 2: Balcony Scene	Will Kolada	Iterate on playtest	Trim Dialogue and prep for interogration mechanic.	Complete	Medium	3	09/08/26	09/15/26	7	
N/A	Will Kolada	Get on Perforce	Follow the directions , using this document: Set Up Perforce	Complete	High	1	09/08/26	09/15/26	7	
Level 2: Balcony Scene	Erica Lin	Level Design Pass	Draft level design, Redo level design, Redo camera positioning	Complete	Medium	3	09/08/26	09/15/26	7	
N/A	Erica Lin	Get on Perforce	Follow the directions , using this document: Set Up Perforce	Complete	High	1	09/08/26	09/15/26	7	
Level 2: Balcony Scene	Nathaniel Suriawijaya	Iterate on playtest	VS iteration based on review and playtest	Complete	Medium	3	09/08/26	09/15/26	7	
Level 2: Balcony Scene	Nathaniel Suriawijaya	Dynamic updating evidence ideation	Flesh out how the quest system will work for engineering to start working on it.	In Progress	Medium	4	09/08/26	09/15/26	7	
N/A	Katrina Xiao	Read GDD	Line By Line GDD	Complete	Medium	1	09/08/26	09/15/26	7	
N/A	Katrina Xiao	Play Current Prototype	Take organized notes on **your** thoughts about the current prototype.	Complete	High	2	09/08/26	09/15/26	7	Notes Link:
						31			**89**	

SPRINT START DATE	DAYS	PROGRESS	PLANNED POINTS
09/02/26	**6**	**86%**	**28**

TASKS

USER STORY	ASSIGNED TO	Task	DESCRIPTION	STATUS	PRIORITY	POINTS	START	FINISH	DURATION (DAYS)	NOTES AND COMMENTS

Level 2: Balcony Scene	Will Kolada	Continue to iterate on Verticle Slice Puzzle	Continue to edit this document: Vertical Slice Puzzle	Complete	High	5	09/02/26	09/08/26	6	
N/A	Will Kolada	Fill Out When2Meet	https://www.when2meet.com/?38308334-G15gZ	Complete	Medium	1	09/02/26	09/08/26	6	
N/A	Cathelina Zhan	Prototype Mechanics	Prototype Costume Compare and Contrast, Unscramble, and Transition on Figma.	Complete	High	4	09/02/26	09/08/26	6	Figma Link:
N/A	Cathelina Zhan	Map out Theater	Create map of theater layout for artists	Complete	High	5	09/02/26	09/08/26	6	
N/A	Cathelina Zhan	Fill Out When2Meet	https://www.when2meet.com/?38308334-G15gZ	Complete	Medium	1	09/02/26	09/08/26	6	
N/A	Nathaniel Suriawijaya	Fill Out When2Meet	https://www.when2meet.com/?38308334-G15gZ	Ready to Start	Medium	1	09/02/26	09/08/26	6	
N/A	Nathaniel Suriawijaya	Play Current Prototype	Take organized notes on **your** thoughts about the current prototype.	Complete	Medium	2	09/02/26	09/08/26	6	Notes Link:
N/A	Nathaniel Suriawijaya	Read GDD	Line By Line GDD	Complete	High	1	09/02/26	09/08/26	6	
N/A	Erica Lin	Fill Out When2Meet	https://www.when2meet.com/?38308334-G15gZ	Complete	Medium	1	09/02/26	09/08/26	6	
N/A	Erica Lin	Read GDD	Line By Line GDD	Complete	Medium	1	09/02/26	09/08/26	6	
N/A	Erica Lin	Play Current Prototype	Take organized notes on **your** thoughts about the current prototype.	Complete	High	2	09/02/26	09/08/26	6	Notes Link:
N/A	Katrina Xiao	Fill Out When2Meet	https://www.when2meet.com/?38308334-G15gZ	Complete	Medium	1	09/02/26	09/08/26	6	
N/A	Katrina Xiao	Read GDD	Line By Line GDD	In Progress	Medium	1	09/02/26	09/08/26	6	
N/A	Katrina Xiao	Play Current Prototype	Take organized notes on **your** thoughts about the current prototype.	In Progress	High	2	09/02/26	09/08/26	6	Notes Link:
						28			**84**	

SPRINT START DATE	DAYS	PROGRESS	PLANNED POINTS
08/28/26	**4**	**100%**	**11**

TASKS

USER STORY	ASSIGNED TO	Task	DESCRIPTION	STATUS	PRIORITY	POINTS	START	FINISH	DURATION (DAYS)	NOTES AND COMMENTS
Level 2: Balcony Scene	Will Kolada	Iterate on Verticle Slice Puzzle	Continue to edit this document: Vertical Slice Puzzle	Complete	High	5	08/28/26	09/01/26	4	
N/A	Cathelina Zhan	Topline GDD Deliverable	Create a seperate document from the GDD, to deliver for class.	Complete	High	3	08/28/26	09/01/26	4	Link to Topline GDD Document:
N/A	Michelle Zhou	Topline GDD Deliverable	Create a seperate document from the GDD, to deliver for class.	Complete	High	3	08/28/26	09/01/26	4	Link to Topline GDD Document:
						11			**12**	