

SPRINT START DATE	DAYS	PROGRESS	THIS SPRINT
09/08/26	7	0%	3

TASKS

USER STORY	ASSIGNED TO	Task	DESCRIPTION	STATUS	PRIORITY	POINTS	START	FINISH	DURATION (DAYS)	NOTES AND COMMENTS
Level 3	Cathelina Zhan	Next level planning	Start on next level overview planning	On Hold	Low	2	9/8/2026	9/15/2026	7	
Level 2: Balcony Scene	Cathelina Zhan	Prototype Hint System	Prototype hint system in figma if obtainable	Ready to Start	Medium	3	9/8/2026	9/15/2026	7	
Level 2: Balcony Scene	Cathelina Zhan	Iterate on playtest	Pass on where clues should be.	Ready to Start	Medium	3	9/8/2026	9/15/2026	7	
N/A	Cathelina Zhan	Cover Playtest Notes	Follow up with Kaylee with tasks for each disiplines.	Ready to Start	High	2	9/10/2026	9/15/2026	5	
N/A	Cathelina Zhan	Level Design Format	Finish in class deliverable for level design.	Ready to Start	High	3	9/8/2026	9/15/2026	7	
Level 2: Balcony Scene	Will Kolada	Iterate on playtest	Trim Dialogue and prep for interogration mechanic.	Ready to Start	Medium	3	9/8/2026	9/15/2026	7	
N/A	Will Kolada	Get on Perforce	Follow the directions , using this document: Set Up Perforce	Complete	High	1	9/8/2026	9/15/2026	7	
Level 2: Balcony Scene	Erica Lin	Level Design Pass	Draft level design, Redo level design, Redo camera positioning	Ready to Start	Medium	3	9/8/2026	9/15/2026	7	
N/A	Erica Lin	Get on Perforce	Follow the directions , using this document: Set Up Perforce	Complete	High	1	9/8/2026	9/15/2026	7	
Level 2: Balcony Scene	Nathaniel Suriawijaya	Iterate on playtest	VS iteration based on review and playtest	Ready to Start	Medium	3	9/8/2026	9/15/2026	7	
Level 2: Balcony Scene	Nathaniel Suriawijaya	Dynamic updating evidence ideation	Flesh out how the quest system will work for engineering to start working on it	Ready to Start	Medium	4	9/8/2026	9/15/2026	7	
N/A	Katrina Xiao	Read GDD	Line By Line GDD	Complete	Medium	1	9/8/2026	9/15/2026	7	
N/A	Katrina Xiao	Play Current Prototype	Take organized notes on your thoughts about the current prototype.	Complete	High	2	9/8/2026	9/15/2026	7	Notes Link:
									0	
									0	
									0	
									0	
									0	
									0	
						28			89	

SPRINT START DATE	DAYS	PROGRESS	THIS SPRINT
09/02/26	6	86%	2

TASKS

USER STORY	ASSIGNED TO	Task	DESCRIPTION	STATUS	PRIORITY	POINTS	START	FINISH	DURATION (DAYS)	NOTES AND COMMENTS
Level 2: Balcony Scene	Will Kolada	Continue to iterate on Verticle Slice Puzzle	Continue to edit this document: Vertical Slice Puzzle	Complete	High	5	9/2/2026	9/8/2026	6	
N/A	Will Kolada	Fill Out When2Meet	https://www.when2meet.com/?38308334-G15gZ	Complete	Medium	1	9/2/2026	9/8/2026	6	
N/A	Cathelina Zhan	Prototype Mechanics	Prototype Costume Compare and Contrast, Unscramble, and Transition on Figma.	Complete	High	4	9/2/2026	9/8/2026	6	Figma Link:
N/A	Cathelina Zhan	Map out Theater	Create map of theater layout for artists	Complete	High	5	9/2/2026	9/8/2026	6	
N/A	Cathelina Zhan	Fill Out When2Meet	https://www.when2meet.com/?38308334-G15gZ	Complete	Medium	1	9/2/2026	9/8/2026	6	
N/A	Nathaniel Suriawijaya	Fill Out When2Meet	https://www.when2meet.com/?38308334-G15gZ	Ready to Start	Medium	1	9/2/2026	9/8/2026	6	
N/A	Nathaniel Suriawijaya	Play Current Prototype	Take organized notes on your thoughts about the current prototype.	Complete	Medium	2	9/2/2026	9/8/2026	6	Notes Link:
N/A	Nathaniel Suriawijaya	Read GDD	Line By Line GDD	Complete	High	1	9/2/2026	9/8/2026	6	
N/A	Erica Lin	Fill Out When2Meet	https://www.when2meet.com/?38308334-G15gZ	Complete	Medium	1	9/2/2026	9/8/2026	6	
N/A	Erica Lin	Read GDD	Line By Line GDD	Complete	Medium	1	9/2/2026	9/8/2026	6	
N/A	Erica Lin	Play Current Prototype	Take organized notes on your thoughts about the current prototype.	Complete	High	2	9/2/2026	9/8/2026	6	Notes Link:
N/A	Katrina Xiao	Fill Out When2Meet	https://www.when2meet.com/?38308334-G15gZ	Complete	Medium	1	9/2/2026	9/8/2026	6	
N/A	Katrina Xiao	Read GDD	Line By Line GDD	In Progress	Medium	1	9/2/2026	9/8/2026	6	
N/A	Katrina Xiao	Play Current Prototype	Take organized notes on your thoughts about the current prototype.	In Progress	High	2	9/2/2026	9/8/2026	6	Notes Link:
						22			84	

SPRINT START DATE	DAYS	PROGRESS	THIS SPRINT
08/28/26	4	100%	1

TASKS

USER STORY	ASSIGNED TO	Task	DESCRIPTION	STATUS	PRIORITY	POINTS	START	FINISH	DURATION (DAYS)	NOTES AND COMMENTS
------------	-------------	------	-------------	--------	----------	--------	-------	--------	-----------------	--------------------

Level 2: Balcony Scene	Will Kolada	Iterate on Verticle Slice Puzzle	Continue to edit this document: Vertical Slice Puzzle	Complete	High	5	8/28/2026	9/1/2026	4	
N/A	Cathelina Zhan	Topline GDD Deliverable	Create a seperate document from the GDD, to deliver for class.	Complete	High	3	8/28/2026	9/1/2026	4	Link to Topline GDD Document:
N/A	Michelle Zhou	Topline GDD Deliverable	Create a seperate document from the GDD. to deliver for class.	Complete	High	3	8/28/2026	9/1/2026	4	Link to Topline GDD Document:
						11			12	